MONTHLY PROJECT OVERVIEW

1-405, Bellevue Braids Design Build Project June 2010
Project Location: I-405/NE 8th St to SR 520 PIN: 840551A, 840541F

Design-Builder: Guy F. Atkinson Construction, LLC. WIN: U40541F

WSDOT Project Engineer : Seema Javeri, PE. Federal Aid Project: ARRA-4053(858)

Design / Build Contract Summary Project Progress to Date

Contract Award: November 9, 2009 Design 55.0%

Notice to Proceed: December 7, 2009 | Construction 12.7%

Original Contract Time: 929 Calendar Days Overall 19.6%

Original Substantial Completion: June 2012 0 10 20 30 40 50 60 70 80 90 100

$107,500,000
$107,790,255

Original Contract Amount:
Revised Contract Amount:

% Complete

Project Status as of: June_30, 2010

Contract Days Elapsed: 205 of 929 = 22.1%

Contract Amount Paid to Date: $21,025,796 = 19.6%

Contract Amount Paid This Period: $7,466,065 = 6.9%

Projected Substantial Completion Date: June 2012 (on schedule)
Project Cash Flow
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Design-Build Schedule Summary
Design: The design team has focused on finalizing "Released for

bt 1, i
Pier 1 Footing Concrete Pour

NB 405 Access Work Zone

Construction” (RFC) plans for work on NE 12th Street and other early
construction activities. Preliminary design work has been completed for most
project elements. Final design will be completed this Fall and the majority of
design documents will be released for construction by the end of this year.

Construction:
NE 12th Street bridge pier 1 abutment and column work, pier 2 footing and
column work, and pier 3 footing and abutment work underway. City of Bellevue
sanitary sewer and drainage line installation on east side of 1-405. NB has
been rough cut and NB wall work is underway.

Quality Control / Quality Assurance

The Design Builder continues to perform Quality Assurance inspection
and acceptance testing for materials incorporated into the project.
WSDOT Quality Verification staff is also performing materials testing.
Both the Design Builder and WSDOT are recording their test results
into SAMs (Statistical Analysis of Materials) software program. SAMS
will statically compare both sets of test data, this analysis will be used to
determine if the test procedures and results are valid and can be used
in the acceptance of the material. Quality Assurance and Quality
Verification are currently testing concrete and aggregates.

Summary Project Schedule

Risks / Challenges / Issues

Keeping the NE 12th Street design and construction on schedule, work
on BNSF/ Port of Seattle ROW, ROW acquisition at Lowes, and MOT
for girder setting are areas of concern for our project.

Public Information & Community Outreach

The PI team continues to inform area businesses and residents about
upcoming construction. Team is regularly adding construction updates
to the WSDOT Website, posting pictures to Flikr, and outreaching to the
public about the NE 12th Street bridge girder setting in August.
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Upcoming Activities - Summer 2010

Construction of the NE 12th Street bridge - setting girders and starting
deck work. Beginning work for NE 8th Street braided ramp and NE 10th
Street ramp.

For more information, Call 425.889.0267 or 425.456.8624 or
visit www.wsdot.wa.gov/Projects/i405/ne8thtosr520/
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